
COUNCIL COMMUNICATION ; 

FUNDING: Budgeted Fund: 1998/99 Electric Utility Department Distribution System Improvements 
Contract Amount: $244,348.85 

Public Works Director 

Prepared by Wesley K. Fujitani, Senior Civil Engineer 
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Attachment 

cc: Purchasing Officer 
EUD Engineering and Operations Manager 
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AGENDA TITLE: Accept Improvements Under Contract for Century Boulevard and Rivergate Drive 
Electric Utility Substructures I 

APPROVED: 
c _  

/H. Dixon Flbnn - 
I 

I MEETING DATE: May 5, 1999 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the 
"Century Boulevard and Rivergate Drive Electric Utility Substructures" 
contract and direct the City Engineer to file a Notice of Completion with 
the County Recorder's office. 

BACKGROUND INFORMATION: The project was awarded to Royal Electric Company, of 
Sacramento, on November 18, 1998, in the amount of $218,450.00. 
The contract has been completed in substantial conformance with 
the plans and specifications approved by the City Council. 

The contract completion date was April 13, 1999, and the actual completion date was March 12, 1999. 
The final contract price was $244,348.85. 

A requirement of City Resolution 85-72 is that Council be informed of all Contract Change Orders over 10% 
of the contract amount. The attached Contract Change Order # I ,  approved by the City Manager, was in 
the amount of $35,746.20, which is 16.4% of the contract. The work in the Contract Change Order included 
additional quantities of asphalt concrete and controlled density fill. The trench location was moved closer to 
the gutter to avoid an existing gas main and the new location involved the removal and replacement of 
additional asphalt concrete. Additional controlled density fill was also required on this project because the 
trench depth was increased so the new conduits could be placed under existing utilities. 

Caccpt doc 04/26/99 , 



CITY OF LODl 
PUBLIC WORKS DEPARTME [ ~ E ~ O N T R A C T  CHANGE ORDER NO. I 

APR 0 2 1999 

ROYAL ELECTRIC CO 

1 of 1 
Date 4/0 1 /99 

Sheet 

Account No. 161652 

PROJECT: CENTURY BOULEVARD & RIVERGATE DRIVE ELECTRIC UTILITY 
SUBSTRUCTURES 

CONTRACTOR: Royal Electric 

You are directed to make the following changes or do the following work not included in the 
Plans and Specifications on this contract. 

Description of work to be done, estimate of quantities, and prices to be paid. Specify whether 
additional work is at contract price, agreed price, or force account. Unless otherwise stated, 
raies iur reriial of equipment cover only such time as eauipmeni is actually used and no 
allowance will be made for idle time. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

1. Add 4,106.5 Square feet of Contract Item #2 “Remove and Replace 
Asphalt Concrete” at $4.76/SF Agreed Upon Price $19,546.94 

3. Additional controlled density fill required due to 

4. Replace 36-inch radius bends with 48-inch radius bends. 

2. Modify vault covers to include bolt down lids. Agreed Upon Price $ 1,437.73 

increased trench depth. Agreed Upon Price $1 4,430.68 

Agreed Upon Price $ 330.85 
TOTAL $35,746.20 

PERCENT OF 
CONTRACT 

Original Contract Price $ 218,450.00 
Total Cost of This Change Order NOT TO EXCEED $ 35,746.20 

Total Cost of All Change Orders to Date $ 35,746.20 
Contract Price, Including All Change Orders, Will Be: $ 254,196.20 

Previous Change Orders $ 0.00 
16.4% 

16.4% 

Time of completion will be adjusted as follows: N/A 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

proposal is approved, to provide all equipment, furnish all materials, except as otherwise noted 
above, perform all services necessary for the work above specified, and accept as full payment 
the prices shown above. 

ACCEPTED: Date Contractor ~ZOL.IA G=~R( c & P N ~  

Title V l C e  @ @ / o f i 7  

ptance of this order, the contractor should refer to Section 4- 
1.03A of the Standard Specifications regarding filing a written protest within the specified time. 

CCOl 


